



**BHASKARACHARYA NATIONAL INSTITUTE FOR SPACE
APPLICATIONS AND GEO-INFORMATICS**

WEEKLY PROGRESS REPORT (09/09/2026 – 15/09/2026)

WEEK 13

PROJECT NAME

VEDA: VEHICLE EVALUATION DIAGNOSTIC AGENT

PROJECT DESCRIPTION:

AN AI-POWERED MULTI-AGENT SYSTEM WHERE SPECIALIZED AGENTS FOR INTELLIGENCE PROVIDE UNIFIED REAL-TIME DECISION SUPPORT.

GROUP MEMBER:

YASH VERMA, ADHISH PRASAD, HARSH BARBHAYA

GROUP ID:

2026G294

GROUP GUIDE:

VIRAJ CHOKSI

GROUP COORDINATOR:

SIDHDHARTH PATEL

COLLEGE GUIDE NAME:

DR. ZALAK THAKKER

COLLEGE GUIDE No.:

9016536677

COLLEGE GUIDE EMAIL.:

ZALAK.THAKKER@IAR.AC.IN

COLLEGE NAME:


**INSTITUTE OF ADVANCED RESEARCH,
GANDHINAGAR**


02/09/2026	• Worked on final frontend refinements and improved the overall UI/UX of the VEDA website. (Adhish Prasad) • Reviewed the existing database structure and identified areas requiring final integration and cleanup. (Harsh Barbhaya) • Reviewed the complete website workflow and verified the connection between data upload and model prediction. (Yash Verma)
03/09/2026	• Leave (Adhish Prasad) • Continued database integration and refined the handling of prediction results. (Harsh Barbhaya) • Tested the website workflow and verified model prediction responses. (Yash Verma)
04/09/2026	• Leave (Adhish Prasad) • Worked on final database touch-ups and verified model-result storage and retrieval. (Harsh Barbhaya) • Performed end-to-end testing of the website and prediction pipeline. (Yash Verma)
05/09/2026	• Holiday
06/09/2026	• Holiday
07/09/2026	• Leave (Yash Verma) • Leave (Harsh Barbhaya) • Leave (Adhish Prasad)
08/09/2026	• Holiday

Next Week Plan	• Commitment delivered
----------------	--

REFERENCE:

SCREENSHOTS:





VEHICLE DIAGNOSTICS

READY-TO-REFERENCE HISTORY

EVENT	TWOSTEPS	RUL (HOURS)	FUSION METHOD	READINESS
8/15/2026, 3:42:33 PM	30	399.28	$0.30 \times (0.7M + 0.70 \times R0.000)$	READY
8/5/2026, 12:15:12 PM	30	401.83	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION
8/5/2026, 12:16:38 PM	30	399.28	$0.30 \times (0.7M + 0.70 \times R0.000)$	READY
8/5/2026, 12:09:23 PM	30	376.37	$0.30 \times (0.7M + 0.70 \times R0.000)$	READY
8/5/2026, 12:01:52 PM	30	376.37	$0.30 \times (0.7M + 0.70 \times R0.000)$	READY
8/5/2026, 12:01:38 PM	30	401.83	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION
8/5/2026, 11:55:19 AM	30	376.37	$0.30 \times (0.7M + 0.70 \times R0.000)$	READY
8/5/2026, 11:55:06 AM	30	406.66	$0.30 \times (0.7M + 0.70 \times R0.000)$	READY
8/5/2026, 11:53:55 AM	15	UNKNOWN	$0.30 \times (0.7M + 0.70 \times R0.000)$	UNKNOWN
8/5/2026, 11:53:54 AM	30	441.73	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION
8/5/2026, 11:53:53 AM	30	441.73	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION
8/5/2026, 11:53:52 AM	30	441.73	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION
8/5/2026, 11:53:52 AM	30	441.73	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION
8/5/2026, 11:53:52 AM	30	441.73	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION
8/5/2026, 11:53:52 AM	30	441.73	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION
8/5/2026, 11:50:14 AM	15	UNKNOWN	$0.30 \times (0.7M + 0.70 \times R0.000)$	UNKNOWN
8/5/2026, 11:50:11 AM	30	441.73	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION
8/5/2026, 11:50:11 AM	30	441.73	$0.30 \times (0.7M + 0.70 \times R0.000)$	ATTENTION




Figure 4.3: System Features Map

4.4 Advantages of Proposed System

VEDA provides several advantages over traditional manual and reactive vehicle monitoring approaches. It combines predictive machine learning with Agentic AI to identify potential issues earlier, maintain separation between vehicle-specific models, and convert complex